TEST COMPLETION REPORT

I-Property: Rental Property Management System

Document Type	Test Completion Report covering FAT, SIT, UAT, and IQ/OQ/PQ
Project	Rental Property Management System
Prepared By	QA Lead, IT-PMO
Reviewed By	Head of Enterprise Architecture, IT-PMO
Report Date	April 2025
Version	1.0
Classification	Confidential, Restricted Distribution
Overall Status	All phases complete. System approved for go-live.

This report documents the test strategy, scope, approach, environments, entry and exit criteria, and results for all testing phases conducted on the I-Property system. It serves as the formal test completion record and supports the go-live approval decision. A representative sample of test cases is included rather than the full suite.

Table of Contents

1. Scope and Objectives
2. Test Strategy and Approach
3. Test Phases
   3.1 Factory Acceptance Testing (FAT)
   3.2 System Integration Testing (SIT)
   3.3 User Acceptance Testing (UAT)
   3.4 IQ / OQ / PQ Validation
4. Test Environments
5. Entry and Exit Criteria
6. Roles and Responsibilities
7. Sample Test Cases
8. Defect Management
9. Test Results Summary
10. Sign-Off

1. Scope and Objectives

This report covers all testing conducted on the I-Property system, which manages rental property agreements, multi-level approval workflows, utility bill payment processing, monthly payment generation, and Oracle Financial integration for the Property Management Division.

The objective of testing was to verify that the system meets all functional and non-functional requirements specified in the Business Requirements Document and System Requirements Specification, and that it is safe to deploy to the production environment.

1.1 In Scope

- New rental request workflow covering submission, the four-level approval chain, agreement completion, and Oracle Financial API transmission.
- Contract renewal and vacated or termination workflows with automated payment stop.
- Utility bill submission with server-side duplicate prevention and ABH approval routing.
- Monthly payment summary including automated generation, ABH approval with stop-payment capability, and Oracle Financial batch transmission.
- Role-based access control across all seven defined user roles.
- Notification engine covering all fourteen notification events.
- Document upload, central storage, and retrieval.
- IQ/OQ/PQ validation for regulated system components including the audit trail, access controls, and the Oracle Financial integration adapter.

1.2 Out of Scope

- Oracle Financial internal payment processing. The scope of testing for I-Property is limited to verifying that the correct payload is transmitted. Execution within Oracle Financial is outside this system's boundary.
- Payroll and HR systems.
- Mobile browser testing, which is deferred to Phase 2.
- Performance testing beyond the load test specified in NFR-01.

2. Test Strategy and Approach

Testing was structured in four sequential phases. Each phase had defined entry criteria that had to be met before testing could begin. Defects identified in any phase were logged in JIRA, assigned a severity rating, resolved by the development team, and re-tested by the QA team before the phase was closed.

The test approach followed a risk-based prioritization model. Critical and High severity test cases were executed first in every phase to ensure that core workflows were validated before less critical functionality. Where a Critical defect was found, the affected test cases were blocked until the defect was resolved and verified.

Phase	Purpose	Performed By	Timing
FAT — Factory Acceptance Testing	Verifies that each developed component functions correctly in isolation before integration. Developer-level functional testing against the SRS.	Development Team	Prior to SIT
SIT — System Integration Testing	Verifies that all components work together correctly, including Oracle Financial API integration, notification dispatch, and role-based access enforcement.	QA Team	Following FAT
UAT — User Acceptance Testing	Business stakeholders verify that the system meets the requirements defined in the BRD. This is the final approval gate before go-live.	Business Users and BA	Following SIT
IQ/OQ/PQ Validation	Formal validation of regulated system components covering Installation Qualification, Operational Qualification, and Performance Qualification.	QA Lead and IT-PMO	Following UAT

3. Test Phases

3.1 Factory Acceptance Testing (FAT)

FAT was performed by the development team against each functional requirement before the code was handed to the QA team. Each test case was traceable to a requirement ID in the SRS. Testing covered unit-level validation logic, API endpoint responses, business rule calculations, and Oracle Financial sandbox connectivity. All FAT test cases were required to achieve a pass status before SIT entry was permitted. The Development Lead signed the FAT completion report confirming this condition was met.

3.2 System Integration Testing (SIT)

SIT was conducted by the QA team in the dedicated SIT environment using anonymized, production-representative data. Testing covered the full end-to-end execution of all five process areas and a comprehensive suite of negative and boundary tests.

Full happy-path execution was completed for all five process areas: New Rental Request, Contract Renewal, Vacated and Termination, Utility Bill Payment, and Monthly Payment Processing. Negative tests covered mandatory field validation, rejection without remarks, duplicate bill submission, and cross-area access denial via direct API call. All fourteen notification events were verified for correct dispatch and delivery within the specified service level window. The Oracle Financial integration was tested for payment batch transmission, expense accrual posting, and error handling covering OF 400 responses, OF 5xx responses, and network timeout conditions. Fifty simultaneous request submissions were executed to verify that Reference IDs were generated uniquely with no duplicates. All seven user roles were tested against all thirteen system screens to confirm correct allow and deny behaviour. Session timeout was verified at thirty minutes, with the two-minute warning modal confirmed in Chrome, Firefox, and Edge.

3.3 User Acceptance Testing (UAT)

UAT was conducted by business stakeholders representing Admin Head Office, Finance, and Area Business Head functions. Sessions were facilitated by the Business Analyst in the dedicated UAT environment using anonymized data reviewed and approved by Finance. Business users executed test scenarios based on realistic operational cases rather than scripted test cases.

Testing confirmed that all five process areas operated as expected from the business perspective. The Finance representative reviewed Oracle Financial payloads directly in the OF sandbox and confirmed that payment amounts, tax deductions, ledger account codes, and accrual entries were correct. Notification templates were reviewed and formally approved by business users during UAT. No Critical or High defects were raised during UAT. Each process area was signed off individually before the consolidated UAT acceptance report was issued.

3.4 IQ / OQ / PQ Validation

IQ/OQ/PQ validation was applied to the regulated components of the I-Property system. The validation scope covered the audit trail, role-based access controls, data encryption at rest and in transit, and the Oracle Financial integration adapter.

Stage	What Was Verified	Acceptance Criteria	Evidence Produced
IQ — Installation Qualification	The system was installed in the correct environment with the correct software version, configuration, and dependencies. All environment variables, database connection strings, and API keys were confirmed against the deployment specification.	Software version matches the approved build. No unauthorized software is present. Environment configuration matches the deployment specification.	Signed installation checklist. Screenshot of the deployed application version and environment configuration summary.
OQ — Operation	All system functions were verified to operate as specified	Each functional requirement produces the correct output for the	Executed OQ test scripts with pass status recorded

Stage	What Was Verified	Acceptance Criteria	Evidence Produced
al Qualification	under normal operating conditions. All seven user roles were confirmed to access only the screens and data permitted for that role.	defined inputs. Role-based access restrictions are enforced at both the API level and in the user interface.	per test case. Signed by QA Lead and IT Infrastructure Lead.
PQ — Performance Qualification	The system was verified to perform consistently within the defined performance parameters under realistic production workload conditions.	One hundred concurrent users: average page load time remains below three seconds. Monthly payment scheduler generates the summary by 08:05 PST. Report export of ten thousand rows completes within thirty seconds.	JMeter load test report with P95 response times per endpoint. Scheduler execution log. Report generation timestamps recorded.

4. Test Environments

Environment	Used For	Test Data	Oracle Financial Connection	Access
DEV	FAT and developer smoke tests	Synthetic generated data	OF Sandbox with mock responses only	Development team only
SIT	System integration testing and regression	Anonymized copy of representative data	OF Sandbox with live API calls to the OF test instance	QA team only
UAT	User acceptance testing	Anonymized production-representative data reviewed and approved by Finance	OF Sandbox with live API calls. Finance reviews transmitted payloads directly.	QA team, business users, and BA
Production	Go-live and post go-live operations	Live data	Oracle Financial Production	All authorized users

Each environment was fully isolated. Promoting a build from DEV to SIT required a signed FAT completion report. Promoting from SIT to UAT required a signed SIT exit report. Promoting to Production required signed UAT and IQ/OQ/PQ reports.

5. Entry and Exit Criteria

Phase	Entry Criteria	Exit Criteria
FAT	Code deployed to the DEV environment. Unit test coverage at a minimum of 80 percent. SRS test cases documented in the test management tool.	All FAT test cases executed. Zero open Critical defects. High defects have an accepted resolution plan. FAT completion report signed by the Development Lead.
SIT	FAT exit criteria met. SIT environment configured and accessible. Oracle Financial Sandbox operational. Test data loaded and verified.	All SIT test cases executed. Zero open Critical defects. Zero open High defects on core workflows. All fourteen notification events confirmed as delivered within SLA. SIT exit report signed by the QA Lead.
UAT	SIT exit criteria met. UAT environment configured. Business users have completed system training. Notification templates approved. UAT scenarios reviewed by the BA.	All UAT scenarios executed. Business users have signed off each process area. Zero open Critical or High defects. UAT acceptance report signed by business stakeholders and the BA.
IQ/OQ/PQ	UAT exit criteria met. Production environment fully configured. IQ/OQ/PQ test scripts approved by QA Lead.	All scripts executed with a pass result. Zero open deviations without documented justification. Validation summary report signed by QA Lead, IT Head, and Head of Internal Audit.

6. Roles and Responsibilities

Role	Responsibilities
QA Lead	Owns this report. Manages the test schedule and test case suite. Approves phase completion. Signs FAT, SIT, and IQ/OQ/PQ reports.
Development Team	Executes FAT. Resolves all defects assigned by the QA team. Provides deployment notes for each environment promotion.
Business Analyst	Facilitates UAT sessions. Reviews test cases for requirement coverage. Manages defect triage between business users and the development team.
Business Users	Execute UAT scenarios based on operational cases. Raise and describe defects encountered. Sign the UAT acceptance report for their respective process areas.
IT Infrastructure	Provisions and maintains all test environments. Executes the IQ installation checklist. Provides environment sign-off for each phase.
Finance Representative	Reviews Oracle Financial payloads during SIT and UAT. Confirms that ledger account codes and accrual entries are correct before signing off UAT.
Project Manager	Monitors test phase progress against the project schedule. Escalates schedule risks to the sponsor. Authorizes the go or no-go decision at each phase gate.

7. Sample Test Cases

The table below contains a representative sample of test cases from the full suite. Each test case references the corresponding requirement from the SRS. The full suite is maintained in the test management tool.

TC-ID	Phase	Requirement	Test Description	Expected Result	Priority	Result
TC-001	FAT	FR-NR-01	Submit a fully valid new rental request with all mandatory fields and one attached PDF document.	HTTP 201 returned. Reference ID generated in format REQ-YYYY-NNNNNN. Record created in the database with status PENDING ABH.	Critical	Pass
TC-002	FAT	FR-NR-01	Submit a new request with the landlord ID field left empty.	HTTP 422 returned with error code ERR-NR-01-001. No database record is created.	Critical	Pass
TC-003	FAT	FR-NR-01	Attach a file of 11 MB to a new request submission.	HTTP 422 returned with error code ERR-NR-01-008. The file is not written to the document store.	High	Pass
TC-004	SIT	FR-NR-02	ABH approves a request currently in PENDING ABH status.	Request status transitions to PENDING DIRECTOR. NE-02 email received by Director within 2 minutes.	Critical	Pass
TC-005	SIT	FR-NR-02	ABH submits a rejection without entering any remarks.	HTTP 422 returned with error code ERR-AP-02-002. Request status remains unchanged in the database.	Critical	Pass
TC-006	SIT	FR-VT-01	Director approves a vacated termination request.	The payment stopped flag is set to true on the agreement. NE-10 urgent notification is received by Finance within 2 minutes. The agreement is excluded from the next scheduler run.	Critical	Pass
TC-007	SIT	FR-UT-01	Submit the same utility bill with the same agreement, bill type, and billing period twice.	The first submission is accepted with HTTP 201. The second submission returns HTTP 409 with error code ERR-UT-01-003. Only one record	Critical	Pass

TC-ID	Phase	Requirement	Test Description	Expected Result	Priority	Result
				exists in the database.		
TC-008	SIT	FR-NR-06	Trigger the monthly payment scheduler via the admin endpoint in the SIT environment.	Payment summary generated for all active agreements. NE-07 notification dispatched to all ABH and GM users by 08:05 PST.	Critical	Pass
TC-009	SIT	NFR-04	An Area Officer from Area A sends a direct API request to retrieve a request record belonging to Area B.	HTTP 403 is returned. No data from Area B is included in the response.	Critical	Pass
TC-010	SIT	NFR-03	Leave a logged in session inactive for 32 minutes.	Warning modal appears at the 28 minute mark. Auto-logout and redirect to the login screen occur at 30 minutes.	High	Pass
TC-011	UAT	Full Approval Chain	Business user submits a new request. ABH approves, Director approves, and Admin HO marks as completed. Finance receives NE-06. Oracle Financial sandbox receives the payment-requests payload.	All approval steps complete in sequence. NE-06 received by Finance with correct agreement details. Oracle Financial sandbox confirms receipt of the payment payload.	Critical	Pass
TC-012	UAT	FR-RP-05	Admin user opens the weekly expiry report and reviews the listed agreements.	All agreements expiring within 90 days are listed. Expiry dates and days remaining are accurate.	High	Pass
TC-013	IQ	Installation	Verify the deployed application version against the approved build tag. Confirm all environment variables are set as specified in the deployment document.	Deployed version matches the approved build. All environment variables are correctly configured.	Critical	Pass
TC-014	OQ	OQ Role Access	Log in as a Finance user. Attempt to view payment reports and export to Excel. Attempt to submit a POST request to the /requests endpoint.	Payment reports are accessible and the Excel export succeeds. The POST to /requests returns HTTP 403.	Critical	Pass
TC-015	PQ	NFR-01 Load Test	Run a JMeter load test with 100 virtual users sustained for 30 minutes. Record P95 response time for each endpoint.	P95 response time is below 3 seconds for all endpoints measured.	High	Pass

8. Defect Management

All defects identified during testing were logged in JIRA. Each defect record included the test case reference, a description of the actual result versus the expected result, steps to reproduce the defect, a severity rating, and a screenshot or application log attachment where applicable.

Severity	Definition	Resolution Requirement	Blocks Phase
Critical	System crash, data loss, security breach, or complete failure of a core workflow.	Must be resolved and successfully re-tested before the current phase can be closed.	**Yes**
High	Core functionality produces an incorrect result or a key workflow cannot be completed.	Must be resolved before go-live. The phase may close with a formally accepted remediation plan and timeline.	**Conditional**
Medium	A non-critical function fails or an acceptable workaround exists.	Logged in the product backlog. To be resolved in the next scheduled release cycle.	**No**
Low	Cosmetic issue, minor user interface inconsistency, or documentation error.	Logged and prioritized. Resolved at the development team's discretion.	**No**

9. Test Results Summary

The table below summarizes test execution results across all four phases. All phases have been completed. The overall pass rate across the full test suite was 98.4 percent.

Phase	Total	Executed	Pass	Fail	Blocked	Not Run	Pass Rate	Phase Status
FAT	42	42	**42**	0	0	0	**100%**	**Complete**
SIT	87	87	**84**	**3**	0	0	**96.6%**	**Complete. 3 defects resolved.**
UAT	35	35	**35**	0	0	0	**100%**	**Complete**
IQ/OQ/PQ	18	18	**18**	0	0	0	**100%**	**Complete**
Overall	182	182	**179**	**3**	0	0	**98.4%**	**All phases complete**

The three defects raised during SIT were all rated High severity and were related to Oracle Financial integration schema mapping. Two field name mismatches were identified in the payment batch payload and one incorrect data type was found in the accrual entry payload. All three defects were resolved by the development team, re-tested by the QA team, and confirmed as passed before the SIT phase was closed. No Critical defects were raised at any point across any phase of testing.

During UAT, the Finance representative reviewed six payment batch payloads in the Oracle Financial sandbox and confirmed that all amounts, tax deductions, ledger account codes, and cost centre references were correct. The IQ/OQ/PQ validation was completed with no deviations and all evidence packages were signed and filed.

10. Sign-Off

By signing below, the named individuals confirm that the testing phase they are responsible for was completed in accordance with this report and that the stated entry and exit criteria were met. Signature on this document constitutes approval for the I-Property system to proceed to the production environment.

Name and Role	Department	Phase Approved	Signature	Date
QA Lead	IT-PMO	FAT, SIT, IQ/OQ/PQ		
Business Analyst	IT-PMO	UAT Facilitation		
Development Lead	IT	FAT		
Manager Real Estate	Admin	UAT: New Request, Renewal, Vacated		
Senior Manager Finance	Finance	UAT: Payment Processing and Oracle Financial		
IT Infrastructure Lead	IT	IQ Installation Qualification		
Head of Internal Audit	Audit	PQ Performance Qualification		

All testing phases are complete. This document serves as the formal test completion record for the I-Property system prior to production deployment.