MIGRATION PLAN AND EXECUTION GUIDE

Oracle Forms 6i / Oracle 8 to .NET Application / SQL Server

Document Type	Migration Plan and Execution Guide
Source System	Oracle Forms 6i (Front-End) and Oracle 8 Database
Target System	.NET Application and Microsoft SQL Server
Approach	ETL Methodology with Structured Testing Gates
Prepared By	Migration Lead and Business Analyst
Classification	Confidential, Restricted Distribution

Table of Contents

1. **Executive Summary**
2. **Migration Overview and Architecture**
0 Phase 0 — Project Initiation and Discovery
0B Phase 0B — Environment and Infrastructure Setup
1 Phase 1 — Extract
1B Phase 1B — Data Profiling
2 Phase 2 — Transform
2A Section 2A — Table Structure Divergence and Key Mapping
3 Phase 3 — Clean
4 Phase 4 — Load and Dry Runs
4B Phase 4B — Security and Access Control
4C Phase 4C — Performance Testing
5 Phase 5 — Training
5B Phase 5B — Change Management and Communications
6 Phase 6 — User Acceptance Testing
6B Phase 6B — Parallel Run
7 Phase 7 — Cutover and Go-Live Strategy
8 Phase 8 — Hypercare and Stabilisation
9 Phase 9 — Legacy System Decommission
10. **Roles and Responsibilities**
11. **Risk Register**
12. **Migration Checklist**

1. Executive Summary

This migration is a strategic initiative to retire a legacy Oracle Forms 6i application and its Oracle 8 database and replace them with a modern, maintainable .NET web application using Microsoft SQL Server as the data platform. The initiative addresses critical risks associated with the aging technology stack, including end-of-support for Oracle Forms 6i, limited developer availability for legacy Oracle technologies, inability to integrate with modern APIs and third-party services, and increasing infrastructure maintenance overhead.

This document serves as the authoritative migration plan, detailing each phase of the data and application transition lifecycle from initial extraction through production go-live. It encompasses all technical, functional, and organisational activities required for a successful cutover.

Business Objective	Technical Objective
Eliminate Oracle licence and support costs.	Migrate all schema objects and data to SQL Server.
Modernise user experience with a .NET user interface.	Re-engineer data types, sequences, and constraints.
Improve system performance and scalability.	Validate data integrity through reconciliation reports.
Enable cloud readiness and API integrations.	Achieve zero data loss through validated dry runs.
Reduce time-to-market for new features.	Complete UAT sign-off before production cutover.

2. Migration Overview and Architecture

SOURCE	Oracle Forms 6i (Front-End) | Oracle 8i Database | PL/SQL Business Logic | Oracle Reports
TARGET	.NET Application (ASP.NET / C#) | Microsoft SQL Server | T-SQL Stored Procedures | SSRS / .NET Reports

Migration Approach

The migration follows a phased ETL (Extract, Transform, Load) methodology combined with structured testing gates and organisational change management activities. The approach prioritises data fidelity above all else, using multiple dry-run load cycles to validate completeness and accuracy before the final production cutover is executed.

Phase	Activity	Key Deliverable	Gate
0	**Project Initiation and Discovery**	Project charter, scope document, environment inventory	Sponsor sign-off
0B	**Environment and Infrastructure Setup**	Dev, Staging, UAT, and Production environments ready	Infrastructure readiness confirmed
1	**Extract**	Data export files and schema documentation	Data completeness sign-off
1B	**Data Profiling**	Data profile report and anomaly inventory	Profiling report approved
2	**Transform**	Mapped data sets and transformation scripts	Mapping approval
2A	**Table Structure and Key Mapping**	PK/FK mapping document and key validation scripts	DBA and Lead sign-off
3	**Clean**	Cleansed data sets and data quality report	Quality threshold met

Phase	Activity	Key Deliverable	Gate
4	**Load and Dry Runs**	Validated SQL Server database (3 dry runs)	Dry Run 3 pass
4B	**Security and Access Control**	Role mapping document and user accounts provisioned	Security review passed
4C	**Performance and Non-Functional Testing**	Performance test results and SLA sign-off	SLA thresholds met
5	**Training**	Trained end users and training materials	Training completion sign-off
5B	**Change Management and Communications**	Stakeholder communications sent and change plan executed	Communications plan complete
6	**UAT**	UAT sign-off document and defect closure report	UAT pass and go-live approval
6B	**Parallel Run**	Side-by-side output comparison report	Business parity confirmed
7	**Cutover and Go-Live**	Production system live and rollback tested	Go/No-Go decision passed
8	**Hypercare and Stabilisation**	Issue log, daily stand-ups, and stabilisation sign-off	Hypercare exit sign-off
9	**Legacy Decommission**	Oracle system retired, licences released, and data archived	Decommission sign-off

Phase 0 — Project Initiation and Discovery (Scope Definition, Stakeholder Alignment and Migration Strategy Selection)

Objectives

Before any technical work begins, the migration must be formally chartered, scoped, and resourced. The Project Initiation phase establishes the boundaries of the migration, identifies all stakeholders, inventories the source and target environments, and selects the migration strategy. Skipping or rushing this phase is one of the most common root causes of failed migrations.

Initiation Activities

- Develop and obtain sign-off on the Project Charter, which defines scope, budget, timeline, sponsor, and success criteria.
- Conduct a Source System Inventory to catalogue all Oracle Forms 6i screens, Oracle 8 schemas, PL/SQL objects, Oracle Reports, interfaces, and integrations.
- Conduct a Target System Inventory to document the .NET application architecture, SQL Server version, hosting environment, and deployment model.
- Identify and document all data consumers including batch jobs, downstream systems, APIs, and third-party integrations that read from or write to Oracle 8.
- Define migration scope boundaries covering what data migrates, what is archived, and what is discarded, with approval from the Business Owner.
- Select the migration strategy from Big Bang (single cutover), Phased (module by module), or Parallel Run, and document the decision rationale.
- Establish the project team by assigning all roles defined in Section 10 with named individuals and designated backups.
- Stand up the project governance model covering weekly status meetings, escalation paths, a decision log, and a change control process.
- Create and baseline the project schedule with all phase milestones and gate dates.
- Establish the document repository and version control baseline for all migration artefacts.

Migration Strategy Decision

Strategy	Description	Best Fit When
Big Bang Cutover	All data and users migrate in a single maintenance window. The legacy system is turned off at cutover.	The system is self-contained, the cutover window is feasible, and the business can tolerate brief downtime.
Phased Migration	Modules or user groups migrate incrementally over multiple releases. Legacy and new systems run simultaneously per module.	The system is large, cannot tolerate full downtime, or complex integrations require staged validation.
Parallel Run	Both systems run simultaneously. Outputs are compared before the legacy system is decommissioned.	The data is high-risk, regulatory requirements apply, or the business needs a confidence period before full switchover.

STRATEGY SELECTED: **SELECTED:** This migration employs a Big Bang Cutover with a mandatory Parallel Run validation window prior to final decommission. This approach balances speed of transition with confidence in data and output parity.

Exit Criteria

- Project Charter signed by the Project Sponsor.
- Source and target system inventory documents complete and baselined.
- Migration scope document approved by the Business Owner.

- All project team roles filled with named individuals.
- Project schedule baselined with all milestone dates agreed.
- Document repository established and all team members have access.

Phase 0B — Environment and Infrastructure Setup (SQL Server, .NET, Tooling and Network Readiness)

Objectives

The migration cannot proceed without a properly configured set of non-production environments that mirror the production architecture. This phase establishes the Development, Staging, UAT, and Production environments for SQL Server and the .NET application, and ensures all migration tooling, network connectivity, and access controls are in place before data work begins.

Required Environments

Environment	Purpose	Data Access	Access By
Development	ETL script development, transformation unit testing, and schema creation iterations.	Subset of Oracle extract, anonymised.	Migration team and DBA.
Staging / Lab	Full dry run loads, reconciliation testing, and performance benchmarking.	Full Oracle extract, anonymised.	Migration team, DBA, and Development team.
UAT	User acceptance testing, report validation, and business sign-off.	Dry Run 3 load with full representative data.	UAT testers, Support, and Development team.
Training	End-user training sessions and Super User workshops.	Sanitised representative data.	Training Coordinator and end users.
Production	Live system post-cutover.	Production load during the cutover window.	Authorised users only.

Infrastructure and Tooling Checklist

- SQL Server instances provisioned for all environments at the correct version and edition.
- SQL Server Agent configured for scheduled jobs. SQL Server Integration Services (SSIS) installed if used for ETL.
- .NET application deployed to each environment from the correct release branch.
- Network connectivity confirmed so that the migration lab server can reach the Oracle 8 source server (read-only) and the SQL Server target.
- Oracle client tools installed on migration workstations including SQL*Plus, Data Pump client, and Oracle ODBC/OLE DB drivers.
- SSMS (SQL Server Management Studio) and any approved ETL tooling installed and licenced.
- Version control repository configured for all migration scripts. No manual ad-hoc scripts are executed outside version control.
- Backup jobs configured and tested on all SQL Server environments before any data is loaded.
- Monitoring and alerting configured on the production SQL Server for disk space, CPU, memory, and blocking queries.
- VPN or secure tunnel established if migration environments span different network zones.
- Service accounts and connection strings documented in the secure configuration store. No hardcoded credentials are permitted.

Exit Criteria

- All five environments provisioned and verified by the DBA.
- Network connectivity tests pass between all components.
- Backup and restore procedure verified on the staging environment.

- All migration tooling installed and team access confirmed.
- Infrastructure Readiness sign-off issued by the DBA and Infrastructure Lead.

Phase 1 — **Extract (Oracle 8 Data Extraction and Source System Documentation)**

Objectives

The Extract phase captures a complete, point-in-time snapshot of all data residing in the Oracle 8 database. This phase also documents the source schema in full so the transformation team has an authoritative reference during mapping activities.

Activities

- Inventory all Oracle 8 schemas, tables, views, sequences, stored procedures, triggers, and packages.
- Identify all data volumes per table and document row counts, nullable fields, and primary and foreign key relationships.
- Execute a full data export using Oracle Data Pump (expdp) or SQL*Plus spool scripts for legacy Oracle 8 compatibility.
- Export BLOB and CLOB objects separately with appropriate handling scripts.
- Document all Oracle-specific data types including NUMBER, VARCHAR2, DATE, CLOB, BLOB, ROWID, and RAW.
- Capture all PL/SQL stored procedures and triggers for logic re-implementation review.
- Snapshot application configuration tables and code and lookup tables.
- Extract all Oracle Reports (.rdf) files and document their report data sources.
- Generate an extraction manifest listing every exported object, file name, and checksum.

Technical Approach: Oracle 8 Export Methods

Method	Usage
exp utility (Oracle 8)	exp userid=system/pwd file=full_export.dmp full=y log=export.log
SQL*Plus spool	spool table_data.csv — used for selective table exports.
PL/SQL script	Custom cursor loops for tables with LOB columns.
Schema DDL	dbms_metadata.get_ddl() for all objects.

Exit Criteria

- All tables exported with row counts reconciled to production totals.
- Extraction manifest approved by the DBA and Project Manager.
- Source schema documented and baselined under version control.
- All files transferred to the migration working environment and checksums verified.

Phase 1B — Data Profiling (Source Data Analysis Before Transformation Design)

Objectives

Data Profiling is a discrete analytical phase that occurs after extraction and before transformation design is finalised. While Extract captures the data, Profiling interrogates it by revealing the actual content, patterns, anomalies, and quality characteristics of every column and relationship. Profiling findings directly feed into the Data Mapping Specification and the Clean phase scope. Attempting to write transformation scripts without profiling leads to late-discovered surprises during dry runs.

Profiling Dimensions

Dimension	What Is Measured	Migration Impact
Completeness	NULL rate, blank rate, and missing value rate per column.	Identifies fields needing default values or exclusion rules in Transform.
Uniqueness	Duplicate row rate and count of distinct values versus total rows.	Identifies de-duplication need and confirms primary key candidate viability.
Validity	Values outside the domain, format violations, and constraint violations.	Scopes the Clean phase and informs lookup and code table mapping.
Consistency	Cross-column and cross-table value agreement, such as status fields versus date fields.	Reveals business rule violations that survive to migration data.
Timeliness	Distribution of data by date range and identification of stale or future-dated records.	Informs the archival scope decision and flags records for business review.
Referential Integrity	Actual foreign key orphan counts across all parent-child relationships.	Directly scopes orphan remediation work in the Clean phase.
Data Volume	Row counts, table sizes in MB/GB, and LOB sizes.	Drives load window estimation and infrastructure sizing.
Value Distribution	Frequency histograms of key categorical columns such as status and type codes.	Validates lookup table completeness and reveals unexpected code values.

Profiling Outputs

- Data Profile Report covering one section per table and all eight profiling dimensions.
- Anomaly Inventory containing a prioritised list of data issues by severity and volume with recommended disposition.
- Transformation Impact List identifying profiling findings that require changes to the Data Mapping Specification.
- Clean Phase Scope Document that defines exactly which issues must be remediated and which are acceptable.

Exit Criteria

- Data Profile Report completed for all tables in scope.
- Anomaly Inventory reviewed and dispositions assigned by the Business Owner and BA.
- Transformation Impact List incorporated into the Data Mapping Specification.
- Clean Phase Scope Document issued and approved.

Phase 2 — Transform (Data Mapping, Type Conversion and Business Logic Re-Engineering)

Objectives

The Transform phase converts extracted Oracle data into a format compatible with the SQL Server target schema. This includes data type mapping, re-engineering of PL/SQL business logic to T-SQL, and translation of Oracle-specific constructs to their SQL Server equivalents.

Data Type Mapping: Oracle to SQL Server

Oracle 8 Type	SQL Server Type	Notes	Action Required
NUMBER(p,s)	DECIMAL(p,s)	Direct mapping.	Verify precision.
NUMBER(p,0)	INT or BIGINT	Integer types.	Check range.
VARCHAR2(n)	NVARCHAR(n)	Unicode support added.	Encoding review.
CHAR(n)	CHAR(n)	Direct mapping.	Pad and trim check.
DATE	DATETIME2	Oracle DATE includes a time component.	Time component audit.
CLOB	NVARCHAR(MAX)	Large text content.	Size validation.
BLOB	VARBINARY(MAX)	Binary objects.	Storage path review.
ROWID	UNIQUEIDENTIFIER	Row identifiers.	Regenerate in SQL Server.
SEQUENCE	IDENTITY or SEQUENCE	Auto-increment logic.	Seed value alignment.
BOOLEAN (PL/SQL)	BIT	Oracle has no native SQL BOOLEAN type.	0/1 conversion.

Transformation Activities

- Develop a column-level data mapping document that maps each Source Table and Column to the corresponding Target Table and Column.
- Write SSIS packages or Python/T-SQL transformation scripts for each entity group.
- Convert Oracle sequences to SQL Server IDENTITY columns or SEQUENCE objects with matching seed values.
- Re-implement PL/SQL stored procedures as T-SQL stored procedures in SQL Server.
- Convert Oracle triggers to SQL Server triggers or .NET application-layer logic as appropriate.
- Translate Oracle NVL(), DECODE(), and ROWNUM to their T-SQL equivalents: ISNULL, CASE, and ROW_NUMBER().
- Address Oracle DATE to DATETIME2 conversion, paying particular attention to implicit time components.
- Map Oracle schema owner prefixes to SQL Server database schemas.
- Document all transformation decisions in the Data Mapping Specification document.

Exit Criteria

- Data Mapping Specification reviewed and approved by the Business Analyst and DBA.
- All transformation scripts unit-tested against sample data sets.
- PL/SQL to T-SQL conversion reviewed by the SQL Server DBA.

- No unresolved mapping items. All exceptions are documented with disposition decisions.

Section 2A. Table Structure Divergence and Key Mapping

A critical risk factor in this migration is that the Oracle 8 source schema and the SQL Server target schema are structurally different. They are not a direct table-for-table or column-for-column replica. Table names, column names, data types, primary key strategies, and foreign key relationships have all been redesigned in the new .NET application. This section documents the categories of structural difference, the key mapping strategy, and the validation controls required to ensure no data is lost or misrouted during transformation and load.

Categories of Table Structure Differences

Difference Category	Oracle 8 Pattern	SQL Server / .NET Pattern
Table Naming Convention	ALL_CAPS with underscores, for example CUSTOMER_MASTER.	PascalCase or mixed, for example CustomerMaster or tbl_CustomerMaster.
Column Naming Convention	ALL_CAPS abbreviated, for example CUST_ID or CUST_NM.	Descriptive camelCase or PascalCase, for example CustomerId or CustomerName.
Table Consolidation	Multiple narrow tables for a single entity.	Denormalised into fewer, wider tables in the new schema.
Table Splitting	Single wide table handling multiple entity types.	Decomposed into separate normalised tables per entity.
Junction Tables	Implicit relationships via composite keys.	Explicit junction tables with surrogate keys.
Audit Columns	No standard audit columns in the legacy schema.	CreatedDate, ModifiedDate, and CreatedBy added to all tables.
Soft Delete Pattern	Active flag column (ACTIVE_FL = Y/N).	IsDeleted BIT column with NULL meaning active.
Schema Owner Prefix	Oracle schema owner prefix, for example APPOWNER.ORDERS.	SQL Server database schema prefix, for example dbo.Orders.
Computed Columns	Calculated via PL/SQL function or view.	Persisted computed columns or application-layer calculation.

Primary Key Strategy Differences

The primary key strategy between Oracle 8 and SQL Server differs fundamentally. Oracle relied on SEQUENCE objects and NUMBER data types to generate surrogate keys, often through BEFORE INSERT triggers. The new SQL Server schema uses IDENTITY columns and, in select cases, UNIQUEIDENTIFIER (GUID) columns for distributed key generation. This difference requires explicit handling during transformation to prevent key collisions and broken relationships.

Aspect	Oracle 8 Approach	SQL Server Approach
PK Generation Mechanism	Oracle SEQUENCE plus BEFORE INSERT trigger assigns the next value to a NUMBER PK column.	IDENTITY(seed, increment) on INT or BIGINT column, auto-assigned on insert.
PK Data Type	NUMBER(10) or NUMBER(15). No true integer type.	INT (up to 2.1 billion rows) or BIGINT. Select tables use UNIQUEIDENTIFIER.
PK Column Naming	Typically abbreviated, for example CUST_ID or ORD_ID.	Typically EntityNameId using PascalCase, for example CustomerId or OrderId.
Composite Primary Keys	Widely used. Multiple columns form the primary key.	Minimised in the new schema. Surrogate single-column PKs preferred

Aspect	Oracle 8 Approach	SQL Server Approach
		with UNIQUE constraints for natural keys.
Sequence Seed Alignment	Sequences may have large gaps from deletes or reseeds.	IDENTITY seed set to max(legacy_pk_value) plus 1000 to prevent collisions with migrated data.
GUID Usage	Not present in Oracle 8 schema.	Select tables use NEWSEQUENTIALID() for UNIQUEIDENTIFIER PKs on integration-facing entities.

Foreign Key Strategy Differences

Foreign key relationships in the Oracle 8 schema used NUMBER-to-NUMBER references with naming conventions that do not carry over to SQL Server. In addition, the new schema introduces new FK relationships that did not exist in Oracle due to normalisation, and some Oracle FK relationships are consolidated or removed in the new design. All FK changes must be catalogued before the Clean phase begins.

Aspect	Oracle 8 Approach	SQL Server Approach
FK Data Type	NUMBER referencing a NUMBER PK. No explicit INT type.	INT or BIGINT referencing an INT/BIGINT IDENTITY PK. Strict type matching is enforced.
FK Naming Convention	FK_CHILD_TABLE_PARENT_TABLE pattern, or no naming standard.	FK_ChildTable_ParentTable_Column. Enforced naming standard.
Deferrable Constraints	Oracle supports DEFERRABLE INITIALLY DEFERRED FK constraints.	SQL Server does not support deferrable constraints. Load order dependency must be resolved explicitly.
Cascading Rules	ON DELETE SET NULL or no action, often unenforced in Oracle 8.	Explicit ON DELETE and ON UPDATE cascade rules defined per relationship in SQL Server.
Self-Referencing FKs	Present, for example employee hierarchy or category tree.	Preserved. Must be loaded in parent-before-child order and validated after load.
New FKs in Target	Relationships enforced only in PL/SQL application code.	New FK constraints added to SQL Server that did not exist in Oracle. Orphan records will violate these on load.
Removed FKs	Some Oracle FK constraints are consolidated or removed in the redesign.	Data consistency must be validated manually for relationships no longer enforced by a FK constraint.

Sample Table Mapping: Oracle to SQL Server

The table below illustrates representative examples of how Oracle 8 tables map to SQL Server tables. This is an excerpt. The complete mapping is maintained in the Data Mapping Specification document.

Oracle Table	Oracle PK	SQL Server Table	SQL Server PK	Map Type
CUSTOMER_MASTER	CUST_ID (NUMBER)	dbo.Customer	CustomerId (INT IDENTITY)	1-to-1

Oracle Table	Oracle PK	SQL Server Table	SQL Server PK	Map Type
CUST_ADDRESS	ADDR_ID (NUMBER)	dbo.CustomerAddress	AddressId (INT IDENTITY)	1-to-1
ORDER_HDR	ORD_ID (NUMBER)	dbo.Order	OrderId (INT IDENTITY)	1-to-1
ORDER_DTL	ORD_DTL_ID (NUMBER)	dbo.OrderLine	OrderLineId (INT IDENTITY)	Renamed
PROD_MASTER	PROD_ID (NUMBER)	dbo.Product	ProductId (INT IDENTITY)	1-to-1
USR_MSTR + ROLES	USR_ID + ROLE_CD (Composite)	dbo.AppUser + dbo.UserRole	UserId + UserRoleId	Split
SYS_CODES	CODE_TYPE + CODE_VAL	dbo.LookupCode	LookupCodeId (INT IDENTITY)	Consolidated
AUDIT_LOG	LOG_SEQ (NUMBER)	dbo.AuditLog	AuditLogId (BIGINT IDENTITY)	Type change

Map Types: 1-to-1 means direct table correspondence with column renames. Renamed means the table is renamed but the structure is similar. Split means one Oracle table becomes multiple SQL Server tables. Consolidated means multiple Oracle tables are merged into one SQL Server table. Type change means the PK data type has changed.

Key Validation Scripts Required Per Dry Run

The following validation queries must be executed after every dry run load to confirm key integrity between the Oracle source and SQL Server target. All checks must return zero violations before the dry run is considered passed.

Validation Check	Purpose	Pass Threshold
PK uniqueness check	Confirm no duplicate PK values exist in any SQL Server target table after load.	Zero duplicates.
PK NULL check	Confirm no NULL values exist in any PK column.	Zero NULLs.
IDENTITY reseed verification	Confirm DBCC CHECKIDENT reports current identity value is greater than max loaded PK plus 1000.	All tables pass.
FK constraint re-enable check	Confirm all FK constraints re-enabled WITH CHECK and no violations are reported.	Zero violations.
Orphan FK record scan	Query child tables for FK values with no matching parent PK. This catches records missed by the constraint check.	Zero orphans.
PK value range continuity	Confirm migrated PK values fall within the expected Oracle sequence range to detect any sequence misalignment.	All in range.
Cross-table row count	Sum child record counts grouped by FK and compare to parent record counts for all one-to-many relationships.	Counts reconcile.
New FK constraint validation	Explicitly test FK constraints added in SQL Server that did not exist in Oracle. These are the highest-risk violation points.	Zero violations.

Exit Criteria

- Data Mapping Specification includes explicit Oracle Table.Column to SQL Server Table.Column mapping for every field.
- All table-level mapping types (1-to-1, Split, Consolidated, Renamed) documented and approved.
- PK migration strategy confirmed per table with IDENTITY reseed values calculated and scripted.
- FK dependency load order documented and validated against actual schema constraints.
- All new FK constraints in the SQL Server schema identified and orphan-record pre-checks executed on Oracle source data.
- Key validation scripts authored, reviewed, and incorporated into the dry run execution checklist.
- DBA and Migration Lead sign off on the complete key mapping document.

Phase 3 — Clean (Data Quality Assessment, Remediation and Validation)

Objectives

The Clean phase identifies and remediates data quality issues present in the legacy Oracle 8 data before it is loaded into the SQL Server target environment. Legacy systems often accumulate years of inconsistent, duplicate, orphaned, or otherwise non-conforming records that must be addressed before migration proceeds.

Data Quality Issue Categories

Issue Type	Description	Remediation Approach
Duplicate Records	Multiple rows representing the same entity.	De-duplication scripts with survivor record selection rules.
Orphaned Foreign Keys	Child records with no matching parent.	Null out or delete orphan records per business rules.
NULL Violations	Required fields containing NULL values.	Default value substitution or record exclusion.
Invalid Codes and Lookups	Reference data values not in valid code tables.	Map to the closest valid code or flag for business review.
Date Anomalies	Future dates, 01/01/1900 placeholders, and impossible dates.	Standardise or set to NULL with documentation.
Character Encoding	Non-ASCII or extended characters from Oracle encoding.	Transliterate or encode to Unicode.
Trailing and Leading Spaces	Whitespace padding in VARCHAR and CHAR fields.	TRIM() applied uniformly.
Inconsistent Casing	Mixed case in name and code fields.	Standardise to proper case or UPPER as required by the business.
Inactive Records	Records flagged as inactive but referencing active data.	Scope decision: migrate or exclude per business owner instruction.

Cleaning Activities

- Run automated data profiling against all extracted tables using SQL-based profiling scripts.
- Generate a Data Quality Assessment Report with issue counts by category and table.
- Present findings to business stakeholders for disposition decisions on ambiguous records.
- Implement cleansing scripts in a dedicated staging environment. The source Oracle data is never modified.
- Re-profile cleansed data sets and produce a before-and-after comparison report.
- Document all records excluded from migration with a business justification.
- Validate that referential integrity is intact across all foreign key relationships after cleansing.

Exit Criteria

- Data Quality Assessment Report reviewed and approved.
- All cleansing scripts executed and validated in staging.
- Referential integrity checks pass with zero violations.
- Business owner sign-off on all disposition decisions for edge-case records.

Phase 4 — Load and Dry Runs (Iterative SQL Server Load Testing with Reconciliation Gates)

Objectives

The Load phase populates the SQL Server target database with cleansed, transformed data. Rather than a single load, this phase prescribes a minimum of three successive Dry Runs. Each dry run is a full end-to-end load simulation that allows the team to identify and resolve technical, data, and performance issues before committing to the production cutover load.

Run	Purpose	Success Criteria	Audience
Dry Run 1	Initial technical validation of load scripts, schema creation, and connectivity.	Load completes with below 5% error rate. Schema created without errors.	Migration Team and DBA.
Dry Run 2	Full data load with reconciliation and functional verification by the application team.	Row counts within 0.5% of source. Application connects successfully.	Migration Team, DBA, and Development Team.
Dry Run 3	Production-simulation load including timing. UAT environment ready.	Row counts match 100%. Load completes within the cutover window. All app functions verified.	All stakeholders.
Productio n Load	Final go-live load executed during the approved maintenance window.	Zero data loss. Application fully operational post-load.	All stakeholders.

Load Sequence Per Dry Run

1. Restore the clean SQL Server target database from a baseline snapshot by truncating all tables.
2. Execute schema creation scripts for tables, indexes, and constraints. Constraints are disabled for the load.
3. Load data in dependency order: lookup and reference tables first, then master entities, then transactional data.
4. Enable constraints and execute constraint validation scripts.
5. Execute referential integrity validation queries.
6. Run row count reconciliation comparing Oracle source counts to SQL Server target counts.
7. Execute application smoke tests and functional checks.
8. Capture load duration, error log, and reconciliation report.
9. Conduct a dry run retrospective and update the defect log.
10. Obtain dry run sign-off from the DBA and Project Manager before proceeding to the next run.

Reconciliation Report: Required Metrics Per Run

Metric	DR1 Target	DR2 Target	DR3 Target	Production
Row count match (all tables)	Over 95%	Over 99.5%	**100%**	**100%**
Constraint violations	Below 100	Below 10	**Zero**	**Zero**
FK integrity failures	Below 50	Zero	**Zero**	**Zero**
NULL violations on required fields	Below 200	Below 5	**Zero**	**Zero**

Metric	DR1 Target	DR2 Target	DR3 Target	Production
Load duration	Baseline	Within 10% of DR1	**Within cutover window**	**Within window**
Application connectivity	Verified	Verified	**Verified**	**Verified**
Critical business function checks	Not tested	50%	**100%**	**100%**

Exit Criteria

- Dry Run 3 passes all reconciliation thresholds at 100%.
- Load duration confirmed to fit within the approved production maintenance window.
- All critical application functions verified against SQL Server data.
- DBA, Development Lead, and Project Manager provide written dry run sign-off.
- Rollback procedure tested and documented.

Phase 4B — Security and Access Control Validation (User Provisioning, Role Mapping and Data Access Governance)

Objectives

Oracle Forms 6i managed user authentication and authorisation through Oracle database users, roles, and application-level access logic embedded in PL/SQL. The new .NET application uses a different identity model, typically using application-managed users stored in SQL Server with role-based access control enforced by the .NET layer. This phase ensures that every Oracle user and permission is accurately translated to the new security model before go-live and that no user gains excessive access as a result of a mis-mapped role.

Security Migration Activities

- Extract and document all Oracle database users, their granted roles, and object-level privileges.
- Extract and document all Oracle Forms function-level security assignments covering which forms and menus each user or role can access.
- Map each Oracle role to its equivalent .NET application role, documenting any consolidations, splits, or new roles required.
- Identify users whose Oracle access level does not have a direct equivalent in the new role model and escalate to the Business Owner for a decision.
- Provision all user accounts in the SQL Server and .NET application environment with the correct role assignments.
- Validate that no privilege escalation has occurred. No user in the new system should have more access than they held in Oracle.
- Configure SQL Server login accounts for application service accounts using the principle of least privilege.
- Verify that SQL Server Transparent Data Encryption (TDE) or equivalent encryption at rest is enabled if required by policy.
- Confirm audit logging is active in SQL Server for all data modification operations.
- Conduct an access review by attempting to access restricted data using a lower-privileged test account.

Oracle to .NET Role Mapping

Oracle Role	.NET Application Role	SQL Server Permission	Action Required
APP_ADMIN	System Administrator	db_owner on application database via app service account.	Verify. Least privilege review.
APP_POWERUSER	Power User / Manager	SELECT, INSERT, and UPDATE on business tables.	Map and test.
APP_READONLY	Read-Only Viewer	SELECT only on reporting views.	Map and test.
APP_DATAENTRY	Standard User	SELECT, INSERT, and UPDATE on assigned modules.	Map and test.
APP_REPORTS	Report Viewer	SELECT on reporting schema only.	Map and test.
Oracle DBA accounts	No application role (DB admin only)	db_owner on SQL Server for DBA team only.	Do not migrate to app users.

Exit Criteria

- All Oracle users mapped to .NET application roles with no unmapped users remaining.

- User accounts provisioned in the SQL Server and .NET environment with correct role assignments.
- Privilege escalation review complete. No user has more access than they held in Oracle.
- Service accounts configured with least-privilege permissions.
- Security review sign-off from IT Security or the designated security reviewer.

Phase 4C — Performance and Non-Functional Testing (Load Testing, SLA Validation and SQL Server Query Tuning)

Objectives

The .NET application and SQL Server must perform within defined Service Level Agreements (SLAs) under realistic production load conditions before go-live is authorised. Performance testing is executed against the SQL Server environment loaded with production-representative data from Dry Run 3. This phase surfaces missing indexes, inefficient queries, blocking conditions, and infrastructure sizing issues that would otherwise appear as post-go-live degradation.

SLA Targets

Metric	Target SLA	Test Method
Standard page or screen load time	Under 3 seconds at 50 concurrent users.	Load test tool such as JMeter or k6.
Complex search or query response	Under 5 seconds at 50 concurrent users.	Load test with representative queries.
Report generation (standard)	Under 30 seconds.	Automated report execution test.
Report generation (large or batch)	Under 5 minutes.	Manual execution with a large dataset.
Bulk data export	Under 60 seconds for up to 100,000 rows.	Automated export test.
System availability post-go-live	Over 99.5% during business hours.	Monitoring dashboard review.
Database backup completion window	Full backup within a 2-hour window.	SQL Server Agent job test.
Cutover load duration	Full production load within maintenance window.	Timed Dry Run 3 execution.

Performance Testing Activities

- Author performance test scripts covering the top 20 most-used application transactions, derived from Oracle Forms usage logs where available.
- Execute baseline single-user tests to establish minimum response times with no concurrent load.
- Execute load tests at 25%, 50%, 75%, and 100% of expected peak concurrent user count.
- Capture SQL Server wait stats, execution plans, and blocking reports during load test execution.
- Identify and tune the top 10 highest-duration or highest-frequency queries and add indexes where required.
- Re-execute load tests after tuning to confirm SLA thresholds are met.
- Test SQL Server memory configuration under sustained load and verify that no excessive paging occurs.
- Validate that SQL Server backup jobs complete within their scheduled windows even under business-hours load.
- Document all tuning changes including indexes added and query plan changes, and apply them to production deployment scripts.

Exit Criteria

- All SLA targets met at 100% concurrent user load.
- Performance test results reviewed and approved by the DBA and Development Lead.

- All index additions and query tuning changes documented and version-controlled.
- No unresolved blocking or deadlock conditions identified during testing.
- Performance sign-off issued by the DBA and Project Manager.

Phase 5 — Training (End-User Enablement, System Administration and Support Readiness)

Objectives

The Training phase ensures that all users, administrators, and support staff are proficient in the new .NET application before UAT commences and prior to production go-live. Effective training reduces resistance to change, minimises post-go-live support calls, and accelerates adoption of the new system.

Audience Segments and Training Tracks

Audience	Track	Format	Duration
End Users	Core application navigation, daily workflows, and data entry.	Instructor-led with hands-on lab.	4 to 8 hours.
Power Users / Super Users	Advanced features, reporting, data exports, and troubleshooting.	Workshop in small groups.	8 to 12 hours.
System Administrators	SQL Server administration, user management, backups, and monitoring.	Technical deep-dive.	8 to 16 hours.
Help Desk / Support	Common issues, error messages, escalation paths, and known limitations.	Reference guide and walkthrough.	4 hours.
Management / Executives	Dashboards, KPI reports, and data insights in the new system.	Demonstration session.	1 to 2 hours.

Training Deliverables

- User Manuals with role-based guides for each major functional area.
- Quick Reference Cards as single-page references for common tasks.
- Video Tutorials with recorded walkthroughs of key workflows for on-demand replay.
- A Training Environment as a dedicated non-production instance loaded with representative sample data.
- FAQ Document compiled from questions raised during training sessions.
- Training Attendance Register with signed acknowledgment from all trained users.
- Training Completion Report submitted to the Project Manager upon completion of all sessions.

Super User Programme

A network of Super Users, typically one per department, shall be identified and trained in advance of the broader end-user training. Super Users receive deeper training and serve as first-line support during and after go-live. They are also participants in the UAT phase.

Exit Criteria

- All identified users in scope have attended and acknowledged their respective training sessions.
- Training Completion Report approved by the Project Manager.
- Super Users formally designated and confirmed ready for their UAT support role.
- Training materials finalised and published to the organisational knowledge base.

Phase 5B — Change Management and Communications (Stakeholder Engagement, Resistance Management and Go-Live Messaging)

Objectives

Technology migrations fail most often not because of technical errors, but because people are unprepared, uninformed, or resistant to the change. The Change Management and Communications phase runs concurrently with training and UAT and ensures that all affected stakeholders, from executives to end users, receive timely, accurate, and reassuring communications throughout the migration lifecycle.

Stakeholder Communication Plan

Audience	Frequency	Channel	Key Messages
Executive and Sponsor	Bi-weekly	Status report and steering meeting.	Budget, timeline, risk status, and go/no-go readiness.
Department Managers	Weekly	Email and team briefing.	Impact on their team, training schedule, and what changes for their users.
End Users	At milestones	Email and town hall or all-hands.	Why the change is happening, what to expect, when training occurs, and who to contact.
IT and Support Staff	Weekly	Team meeting and collaboration tool.	Technical details, deployment timeline, and support procedure changes.
Vendors and Integrations	As needed	Direct outreach.	API endpoint changes, cutover window, and re-testing schedule.

Change Management Activities

- Conduct a Change Impact Assessment to document what each role group's day-to-day work looks like before and after the migration.
- Identify change champions (Super Users) in each department to serve as advocates and first-line support.
- Develop a resistance management plan that anticipates objections and prepares responses for the most common concerns.
- Issue a Go-Live announcement to all staff no less than two weeks before the cutover window.
- Communicate the maintenance window dates, expected downtime duration, and what users should do during the window.
- Send a Post-Go-Live welcome communication on Day 1 with the new URL, login instructions, and help desk contact.
- Conduct a 30-day post-go-live survey to capture user sentiment, adoption issues, and unmet needs.

Exit Criteria

- Change Impact Assessment completed and reviewed.
- All scheduled stakeholder communications sent per plan.
- Go-Live announcement issued to all affected users at least two weeks before cutover.
- Help desk briefed and ready to receive post-go-live calls.

Phase 6 — User Acceptance Testing (UAT) (Business Validation, Defect Resolution and Go-Live Authorisation)

Objectives

User Acceptance Testing is the formal process by which designated business users validate that the new .NET application and its SQL Server data meet all functional and non-functional requirements. UAT is the final quality gate before production go-live authorisation is granted. It is conducted in a UAT environment loaded with Dry Run 3 data.

UAT Environment Specification

Application Version	Release Candidate build deployed to the UAT environment.
Database	SQL Server loaded with Dry Run 3 validated data.
Data Scope	Full production-representative dataset, anonymised where required.
Access	UAT testers access via dedicated UAT URL or endpoint.
Support	Developer and DBA on standby during UAT execution windows.
Defect Tracking	All defects logged in the project defect tracking system with severity classification.

UAT Test Scope

- User authentication and role-based access control.
- All data entry forms previously served by Oracle Forms, with field-level parity validation.
- All business workflows covering create, read, update, and delete operations on all entity types.
- Lookup and reference data validation to confirm all code tables are present and accurate.
- Search and query functions where results match the expected data from the Oracle source.
- Report outputs where .NET reports reconcile to legacy Oracle Reports on identical data sets.
- Data export and import functions.
- System notifications and alerts.
- Business rules and validations enforced by the .NET application layer.
- Historical data accessibility to confirm all migrated legacy records are browsable and correct.
- Performance to confirm page load and query response times are within defined SLAs.

Defect Severity Classification

Severity	Label	Definition	Resolution Requirement
SEV-1	**Critical / Showstopper**	System crash, data corruption, complete workflow failure, or security breach.	Must be resolved before UAT sign-off. Go-live is blocked.
SEV-2	**Major**	Core business function is broken, there is a significant data discrepancy, and no workaround is available.	Must be resolved before go-live.
SEV-3	**Moderate**	Function is impaired but a workaround exists, or there is a minor data formatting issue.	Must be resolved or risk-accepted before go-live.
SEV-4	**Minor or Cosmetic**	UI cosmetic issue, non-critical label error, or enhancement request.	Logged for post-go-live sprint. Does not block go-live.

UAT Process Flow

11. UAT Kickoff Meeting to review scope, tester assignments, test scripts, and defect logging procedures.
12. Test Script Execution where testers execute assigned test scripts and log pass/fail results.
13. Defect Logging where all failures are logged with steps to reproduce, screenshots, and a severity classification.
14. Defect Triage through a daily triage meeting with the development team to prioritise and assign defects.
15. Defect Resolution and Retest where developers resolve defects and testers retest and verify closure.
16. UAT Progress Reporting with daily status reports to the Project Manager showing open and closed defect counts.
17. UAT Sign-off when all SEV-1 and SEV-2 defects are closed and no open SEV-3 items are unresolved or risk-accepted.
18. Go-Live Authorisation issued by the Project Sponsor based on the UAT sign-off.

Exit Criteria

- 100% of test scripts executed.
- Zero open SEV-1 (Critical) defects.
- Zero open SEV-2 (Major) defects.
- All SEV-3 defects resolved or formally risk-accepted by the Business Owner.
- UAT Acceptance Form signed by the UAT Lead and Business Owner.
- Go-Live Authorisation issued by the Project Sponsor.

Phase 6B — **Parallel Run (Side-by-Side Output Validation: Oracle vs .NET)**

Objectives

The Parallel Run phase operates both the legacy Oracle Forms 6i system and the new .NET application simultaneously for a defined validation period. During this window, a selected set of business transactions are processed in both systems and their outputs are compared to confirm functional and data parity. The Parallel Run provides the highest level of confidence before the Oracle system is permanently decommissioned and is the final safety net before the rollback window closes.

Parallel Run Activities

- Define the parallel run transaction set covering the top 20 to 30 most critical business transactions that must produce identical outputs.
- Execute each in-scope transaction in the Oracle system (read-only archive mode) and the .NET system independently.
- Compare outputs field-by-field using a reconciliation script or a dedicated comparison report.
- Log all discrepancies immediately into the parallel run defect log with a severity classification.
- Resolve all Critical and Major discrepancies within 24 hours. Defects must be fixed in the .NET system. The Oracle system is not modified.
- Re-execute failed comparisons after .NET fixes are deployed.
- Produce a daily Parallel Run Parity Report showing pass and fail counts by transaction type.

Exit Criteria

- Transaction parity rate is 100%. All in-scope transactions produce matching outputs.
- Zero open Critical discrepancies.
- Zero open Major discrepancies.
- Minimum parallel run window has elapsed as defined in the project plan.
- Business Owner provides written confirmation that outputs are acceptable and Oracle can be retired.

Phase 7 — Cutover and Go-Live Strategy

Production cutover is executed during a pre-approved maintenance window, typically a weekend or public holiday, to minimise business impact. The cutover sequence follows the Dry Run 3 load procedure exactly, ensuring there are no surprises during the live event.

Cutover Checklist Summary

Stage	Action
Pre-Cutover	Freeze the Oracle source system in read-only mode. No new transactions are permitted.
Pre-Cutover	Execute the final incremental data extract from Oracle 8 to capture the delta since the last dry run snapshot.
T minus 0	Execute the production SQL Server load using validated load scripts.
T plus 1hr	Execute the full reconciliation report and compare to the Dry Run 3 baseline.
T plus 2hr	Application team executes the smoke test suite against production SQL Server.
T plus 3hr	Go/No-Go decision call with all stakeholders.
GO	Switch DNS or URL to the .NET application. Oracle Forms 6i is decommissioned or placed in read-only archive mode.
NO-GO	Execute the rollback procedure. Revert DNS to Oracle Forms 6i. The migration team convenes a post-mortem.

Phase 8 — Hypercare and Post-Go-Live Stabilisation (Intensive Support, Issue Triage and System Stabilisation)

Objectives

Hypercare is the intensive support period immediately following production go-live, typically lasting 30 days. During Hypercare, the full migration team remains available at elevated response levels to handle issues that were not surfaced during UAT or the Parallel Run. System monitoring is heightened, daily stand-up calls are mandatory, and all critical issues receive same-day response. Hypercare formally ends when the system achieves a defined stability threshold and normal BAU support takes over.

Hypercare Support Structure

Period	Support Level	Response SLA	Activities
Days 1 to 3	War room, all hands on deck.	Critical: 30 minutes. Major: 2 hours.	Monitoring every 30 minutes, two daily stand-ups, and all team on call.
Days 4 to 7	Elevated support.	Critical: 1 hour. Major: 4 hours.	Monitoring hourly, daily stand-up, and on-call rotation.
Days 8 to 14	Enhanced support.	Critical: 2 hours. Major: 8 hours.	Monitoring three times daily, daily stand-up, and issue triage.
Days 15 to 30	Transitional support.	Critical: 4 hours. Major: 24 hours.	Transition to BAU support team and knowledge transfer sessions.

Hypercare Monitoring and Governance

- Daily Hypercare Status Report issued each morning covering open issues, resolved issues, system metrics, and user adoption statistics.
- SQL Server monitoring dashboards reviewed at defined intervals for CPU, memory, disk I/O, top wait stats, and blocking queries.
- Help desk ticket volume tracked daily. A spike in volume signals a systemic issue requiring escalation.
- All post-go-live defects logged with severity and resolved according to the Hypercare SLA table.
- Weekly Hypercare review meeting with the Project Manager and Business Owner to assess the stability trend.
- Formal Hypercare Exit Review at Day 30 to confirm all critical and major issues are closed, the BAU team is briefed, and monitoring has been handed over.

Exit Criteria

- Zero open Critical or Major issues in the defect log.
- Help desk ticket volume trending at or below the pre-migration baseline.
- SQL Server performance metrics within SLA thresholds for five consecutive business days.
- BAU support team has received all knowledge transfer documentation and is confirmed ready to operate independently.
- Hypercare Exit Sign-off issued by the Project Manager and Business Owner.

Phase 9 — Legacy System Decommission (Oracle Licence Retirement, Data Archival and Infrastructure Teardown)

Objectives

The Legacy System Decommission phase formally retires the Oracle Forms 6i application and Oracle 8 database, releases associated infrastructure, terminates Oracle licence agreements, and ensures that all legacy data is properly archived in compliance with applicable data retention policies. Decommission cannot proceed until the Parallel Run is complete and Hypercare has achieved its exit criteria.

Decommission Activities

- Confirm that Parallel Run and Hypercare exit criteria are met and documented. Decommission is blocked until both are signed off.
- Create a final point-in-time archive export of the Oracle 8 database using Oracle Data Pump and store it in long-term archive storage.
- Confirm the archive is readable and restorable by restoring it to an isolated environment and running a row count check.
- Document the archive storage location, encryption key custody, and retention period in the Data Retention Register.
- Notify the Oracle licensing contact of the licence retirement and obtain written confirmation of licence termination.
- Decommission the Oracle Forms 6i application server by removing the application, revoking service accounts, and decommissioning the VM or returning the hardware.
- Decommission the Oracle 8 database server by dropping all schemas, removing Oracle software, and decommissioning the VM or returning the hardware.
- Revoke all Oracle database user accounts and service accounts.
- Update network diagrams, infrastructure documentation, and the CMDB to reflect the removal of all Oracle components.
- Notify downstream systems and integration partners that Oracle endpoints are permanently offline.
- Archive all migration project artefacts including scripts, mapping documents, and test results to long-term project storage.
- Conduct a migration retrospective to document lessons learned and recommended process improvements for future migrations.

Data Retention Requirements

Data Category	Retention Period	Archive Format
Full Oracle 8 database archive (final export)	7 years minimum or as defined by legal and compliance.	Oracle Data Pump .dmp file, encrypted at rest.
Migration scripts and load logs	Duration of SQL Server system lifetime.	Version control repository, compressed archive.
Reconciliation and dry run reports	3 years minimum.	PDF archive in project document store.
UAT test results and sign-off documents	7 years minimum.	PDF archive in project document store.
Training materials	Duration of .NET application lifetime.	Knowledge base accessible to the BAU team.

Exit Criteria

- Oracle 8 database final archive confirmed readable and stored in the approved long-term location.

- Oracle licence termination confirmed in writing.
- All Oracle infrastructure decommissioned and removed from network diagrams and the CMDB.
- All migration project artefacts archived.
- Lessons learned document completed and reviewed.
- Decommission Sign-off issued by the Project Manager and Infrastructure Lead.

10. Roles and Responsibilities

Role	Responsibilities	Phase Involvement
Project Manager	Overall plan ownership, scheduling, risk management, stakeholder communication, and go-live authorisation.	All phases.
Migration Lead / ETL Architect	ETL design, transformation script development, dry run orchestration, and reconciliation oversight.	Extract, Transform, Clean, and Load.
Oracle DBA	Source system access, export scripts, schema documentation, and legacy data profiling.	Extract and Clean.
SQL Server DBA	Target schema creation, load scripts, constraint management, and performance tuning.	Transform, Clean, Load, and UAT.
.NET Development Team	Application deployment to UAT and Production, defect resolution, and report validation.	Load (Dry Run 2 onwards) and UAT.
Business Analyst	Data mapping review, business rule documentation, and UAT test script authoring.	Transform, Clean, and UAT.
Training Coordinator	Training material development, session scheduling, and attendance tracking.	Training.
UAT Lead	Test plan execution, tester coordination, defect triage, and sign-off authority.	UAT.
Business Owner / Sponsor	Disposition decisions for cleansing, risk acceptance, and final go-live authorisation.	Clean, UAT, and Cutover.

11. Risk Register

Risk	Likelihood	Impact	Mitigation
Oracle 8 export corruption or incomplete data extraction.	**Medium**	**Critical**	Validate checksums, run the extract twice and compare results, and have the DBA review the output.
Data volume larger than estimated extends the dry run window.	**Medium**	**High**	Benchmark load performance in Dry Run 1 and optimise the bulk insert strategy.
PL/SQL to T-SQL conversion introduces logic errors.	**High**	**High**	Run a parallel comparison of key business transactions on both systems during UAT.
Table structure differences cause unmapped columns or lost data.	**High**	**Critical**	The Data Mapping Specification is mandatory with every column mapped before scripts are written.
PK and FK key collisions from incorrect IDENTITY reseed.	**Medium**	**Critical**	DBCC CHECKIDENT validation scripts are mandatory after every dry run load.
New FK constraints in SQL Server reject orphan Oracle records.	**High**	**High**	Run orphan pre-check queries against the Oracle source before Dry Run 1 and remediate in the Clean phase.
Security role mapping grants excessive privileges.	**Medium**	**Critical**	Privilege escalation review by IT Security before go-live with least-privilege principle enforced.
Performance SLA failures under production load.	**Medium**	**High**	Load test at 100% concurrent users in Phase 4C and tune indexes before go-live.
Key personnel unavailable during cutover.	**Low**	**High**	Document the runbook in full detail and designate a backup for each critical role.
Legacy application still used during the freeze window.	**Medium**	**Critical**	Communicate the blackout window two weeks in advance and enforce the read-only lock.
UAT defect volume exceeds resolution capacity.	**Medium**	**High**	Implement a pre-UAT code freeze, prioritise triage, and negotiate SEV-3 risk acceptance.
Parallel run discrepancies emerge after go-live.	**Medium**	**High**	Maintain Oracle in read-only archive for 90 days and run the parallel period for a minimum of five business days.
User resistance leads to shadow Oracle usage post-go-live.	**Medium**	**Medium**	Run the Super User programme, obtain executive sponsorship, and enforce Oracle read-only archive mode immediately.
Oracle archive unreadable at decommission time.	**Low**	**High**	Test the archive restore to an isolated environment before the decommission sign-off.

12. Migration Checklist

The following master checklist covers all phases of the complete migration lifecycle. Each item must be formally signed off by the indicated approver before the migration may proceed to the subsequent phase.

#	Checklist Item	Approver	Status
Phase 0: Project Initiation and Discovery | Phase 0B: Environment Setup			
1	Project Charter signed by the Project Sponsor.	Project Sponsor	[ ]
2	Source and target system inventory documents complete and approved.	PM and BA	[ ]
3	Migration scope document approved by the Business Owner.	Business Owner	[ ]
4	All environments provisioned: Dev, Staging, UAT, Training, and Production.	DBA and Infra	[ ]
5	Network connectivity and tooling readiness confirmed.	DBA and Infra	[ ]
Phase 1: Extract | Phase 1B: Data Profiling			
6	Oracle 8 full export complete with row counts verified.	DBA	[ ]
7	Extraction manifest approved and filed.	Project Manager	[ ]
8	Data Profile Report completed with all tables profiled across eight dimensions.	Migration Lead	[ ]
9	Anomaly Inventory reviewed and dispositions assigned by the Business Owner.	Business Owner	[ ]
Phase 2: Transform | Section 2A: Table Structure and Key Mapping | Phase 3: Clean			
10	Data Mapping Specification approved covering all tables, columns, and PK/FK mappings.	BA and DBA	[ ]
11	PK reseed values calculated and IDENTITY_INSERT load scripts verified.	DBA	[ ]
12	FK dependency load order documented and orphan pre-checks run on Oracle source.	Migration Lead	[ ]
13	Transformation scripts unit tested against sample data.	Migration Lead	[ ]
14	Data Quality Assessment Report issued.	Migration Lead	[ ]
15	Business owner dispositions obtained for all cleaning exceptions.	Business Owner	[ ]
16	Referential integrity checks pass 100% on cleansed data.	DBA	[ ]
Phase 4: Load and Dry Runs | Phase 4B: Security | Phase 4C: Performance Testing			
17	Dry Run 1 complete: load scripts functional and schema created without errors.	DBA and PM	[ ]
18	Dry Run 2 complete: reconciliation within 0.5% of source.	DBA and Dev Lead	[ ]
19	Dry Run 3 complete: 100% reconciliation and load fits within the cutover window.	All Leads	[ ]
20	Key validation scripts pass 100%: PK, FK, orphan, and IDENTITY reseed.	DBA	[ ]
21	Security role mapping complete, all users provisioned, and no privilege escalation.	IT Security	[ ]

#	Checklist Item	Approver	Status
22	All SLA performance targets met at 100% concurrent user load.	DBA and Dev Lead	[ ]
23	Rollback procedure tested and documented.	DBA	[ ]
Phase 5: Training | Phase 5B: Change Management and Communications			
24	All user groups training complete and attendance records filed.	Training Coordinator	[ ]
25	Super Users formally designated and confirmed ready for the UAT support role.	Project Manager	[ ]
26	Go-Live announcement issued to all affected users at least two weeks prior.	PM and Comms	[ ]
27	Help desk briefed and ready to receive post-go-live support calls.	Support Lead	[ ]
Phase 6: UAT | Phase 6B: Parallel Run			
28	UAT test scripts 100% executed.	UAT Lead	[ ]
29	Zero open SEV-1 and SEV-2 defects.	UAT Lead	[ ]
30	UAT Acceptance Form signed by the UAT Lead and Business Owner.	Business Owner	[ ]
31	Go-Live Authorisation issued by the Project Sponsor.	Project Sponsor	[ ]
32	Parallel Run complete: 100% transaction parity confirmed.	Business Owner	[ ]
Cutover and Go-Live | Phase 8: Hypercare | Phase 9: Decommission			
33	Production cutover maintenance window approved.	Project Sponsor	[ ]
34	Cutover Go/No-Go decision passed and .NET system live.	All Leads	[ ]
35	Hypercare Exit Sign-off: zero critical/major issues and SLA met for five consecutive days.	PM and Business Owner	[ ]
36	Oracle final archive confirmed readable and licence termination confirmed.	DBA and PM	[ ]
37	All Oracle infrastructure decommissioned, CMDB updated, and lessons learned filed.	PM and Infra	[ ]

This document represents a comprehensive migration plan for enterprise-level legacy system modernisation. Oracle Forms 6i and Oracle 8 to .NET and SQL Server.